
TOWN OF NEWINGTON 
 

WEST MEADOW CEMETERY EXPANSION PROJECT BUILDING COMMITTEE  
 

MEETING MINUTES 
 

August 3, 2009 
 

Town Hall Conference Room One 
 

 
 

I. Call to Order – Chairperson Cohen called the meeting to order at 5:50 pm. 
 

II. Roll Call – Members present: Myra Cohen, Chairperson; Kris Nasinnyk, Don 
Woods and Diana Kurz. Others present: Jesse Harris, BSC Group; Dennis 
Bonitsky, Supervisor of Parks, Grounds and Cemeteries (ret.); and Jeff Baron, 
Dir. of Administrative Services. 

 
III. Public Participation - None 

 
IV. Approval of previous meeting minutes – Ms. Nasinnyk made a motion that the 

minutes of the July 7, 2009 meeting be approved as presented. Second by Mr. 
Woods.  The motion passed unanimously. 

 
V. Project Status – Mr. Bonitsky reported that the ground work was essentially 

complete. Seeding has taken place, outside the time limits of the contract 
documents. The Committee expressed their concern to BSC Group regarding 
the final quality of the grass. It is anticipated that some further over seeding 
will be needed. The sidewalks and patios are substantially complete. The 
stone walls are complete. The columbaria are largely, but not completely 
installed. The blue stone caps are sitting on top of the columbaria. The 
Committee agreed by consensus that the block for the back of the columbaria 
should be the dark gray sample submitted from Westbrook Concrete Block, 
SF-73. Landscaping will come next, followed by paving of the driveway.  Mr. 
Baron distributed an updated handout showing the financial status of the 
project, with an anticipated balance of $42,336.65. 

 
VI. Review and take action on change orders – Change Order No. 3 was 

presented, for the construction of a swale and to supply stone riprap at the 
corner of the Parks garage lot, for $1,100, to raise the height of the earthen 
berm along the walkway and columbarium by the Parks Garage, for no 
additional cost, and to add one foot in height to the low stone wall that was 
relocated previously, for $1,500. Mr. Woods made a motion that the 
Committee approve change order number three, for $2,600, as presented. 
Second by Ms. Kurz. The motion passed unanimously. 



 
VII. Review and take action on columbarium requirements – The subcommittee 

met twice in the past month and is still in the process of drafting proposed 
requirements for the columbarium that would be incorporated into the 
Cemetery Ordinance, along with other changes to the Cemetery Ordinance 
and proposed fees. No action is requested at this time.  

 
VIII. Any Other Business Pertinent to the Committee – Based on the suggestion of 

Dave Crispin from BSC Group, the Committee will consider the lot corner 
markers at their next scheduled meeting on September 14th.   

 
IX. Public Participation – None. 

 
X. Adjournment – The meeting adjourned at 6:13 pm. 

 
 
 

Respectfully submitted, 
 

Jeff Baron 
 
Jeff Baron 
Director of Administrative Services 


